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MINUTES

PRESENT:

Ms. Annette Porini, Chief Deputy Director, Department of Finance

Ms. Karen McGagin, Deputy Director, Department of General Services

Mr. James Roberts, Chief Deputy Director, Project Development, Department of Transportation
Ms. Barbara Lloyd, Deputy Treasurer, State Treasurer’s Office

Mr. Bruce Robeck, Deputy Director, Legislation, State Controller’s Office

ADVISORY MEMBER:
Director, Employment Development Department

LEGISLATIVE ADVISORS:
Assembly Member, Darrell Steinberg
Assembly Member Kevin Shelley
Assembly Member Sally Havice
Senator Richard G. Polanco
Senator

Senator

STAFF PRESENT:
James E. Tilton, Administrative Secretary, State Public Works Board
Peggy Palmertree, Acting Secretary, State Public Works Board

OTHERS PRESENT:

Sabrina Winn, Department of General Services
Robert Bower, Department of General Services
Leslie Valim, Department of General Services

Kim Peters, Department of General Services
Gerry Clark, Department of General Services

Mike Bancroft, Department of General Services
Brenda Buckner, Department of General Services
Dianna C. Brown, Department of General Services

CALL TO ORDER AND ROLL CALL:

Ms. Porini, Chairperson, Chief Deputy Director, Department of Finance at 10:00 am called the
meeting to order. Mr. Tilton, Administrative Secretary for the State Public Works Board called
the roll. A quorum was established.

APPROVAL OF MINUTES:

Mr. Tilton reported staff had reviewed the minutes from the September 8, 2000 regular meeting,
and the September 27 special meeting and believed them to accurately reflect the Board's
proceedings at the meeting and recommended approval.

Mr. Robeck noted that in the in the September 8 meeting he was referred to as Ms.



Hearing no other objections, the minutes of September 8, 2000, with the correction to Mr.
Robeck’s name and the minutes of the September 27, 2000 Special meeting were
unanimously approved.

BOND ISSUES:
Mr. Tilton reported that there were two bond items.

Item #1, Department of General Services, San Diego Mission Valley State Office Building
(Suburban). This resolution authorizes the sale of lease revenue bonds and interim financing.

It was noted that the item should read San Diego County instead of Sacramento County.

A motion was made by Ms. Lloyd, and seconded by Mr. Roberts to approve Agenda Item
#1 of the bond calendar. Ms. Porini then asked for a role call.

Agenda Item #1 of the bond calendar was passed with a 5-0 vote.

Item #2, Department of General Services, Stephen P. Teale Data Center. This resolution
authorizes the sale of lease revenue bonds and interim financing.

Mr. Tilton noted that a correction had been to Item #2, under Adopt a resolution, #3 should read
“Approve the form of and authorize the execution of a Facility Lease between the State Public
Works Board and the Stephen P. Teale Data Center”, also #4 should read “Approve the form of
and authorize the execution of a Site Lease between the State Public Works Board and the
Stephen P. Teale Data Center”.

Mr. Tilton noted that staff recommends approval of the resolutions.

A motion was made by Mr. Roberts and seconded by Ms. Lloyd to approve Agenda Iltem
#2 of the bond calendar. The motion was adopted by a 5-0 vote.

CONSENT CALENDAR:
Mr. Tilton noted that the Consent Calendar covered Items #3 through #20.

Mr. Tilton indicated that in summary, the consent calendar proposed four requests to approve
preliminary plans; two requests to recognize scope change; three requests to approve
augmentation; four requests to approve a resolution authorizing site selection; four requests to
approve a resolution authorizing site selection and acquisition; two requests to approve
combining projects into one bid package in accordance with Section 10127 of the Public
Contract Code; and one request to approve a resolution authorizing sale of surplus property.

Mr. Tilton reported a correction to #14 of the consent calendar, (b) should read “Approve
combining projects into one bid package in accordance with Section 10127 of the Public
Contract Code”.

Mr. Tilton noted that there were five 20-day letters. Item #8, Department of General Services,
Department of Forestry and Fire Protection, Fortuna Forest Fire Station. A 20-day letter was
sent to the Legislature on September 19, 2000. Item #16, Department of Corrections, Statewide
Project, Various Locations, Small Management Exercise Yards. A 20-day letter was sent to the
Legislature on September 19, 2000. Item #18, California Community Colleges, Chaffey
Community College District, Chaffey College, Child Development Center. ay letter was sent to
the Legislature on September 19, 2000. Item #19, California Community Colleges, Monterey
Peninsula Community College District, Monterey Peninsula College, Library and Technology
Center. A 20-day letter was sent to the Legislature on September 19, 2000. Item #20,
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California Community Colleges, Contra Costa Community College District, Diablo Valley
College, Music Remodel/Addition. A 20-day letter was sent to the Legislature on September 19,
2000. All without comment.

A motion was made by Ms. McGagin, and Seconded by Mr. Roberts to adopt the Consent
Calendar, and to approve Agenda Items #3 through #20.

The consent calendar was adopted by a 3-0 vote.

ACTION ITEMS:

Mr. Tilton noted there was one action item. ltem #21, Department of Developmental Services,
Lanterman Developmental Center, Security Improvements. This action will recognize a scope
change and approve an augmentation. A 20-day letter was sent to the Legislature on
January 21, 2000, without comment.

A motion was made by Ms. McGagin, and Seconded by Mr. Roberts to adopt the Action
Item, and to approve Agenda ltem #21.

The action item was adopted by a 3-0 vote.

OTHER BUSINESS:
Mr. Tilton noted that there was no of other business.

REPORTABLES:
Mr. Tilton indicated there were seven reportables.

NEXT MEETING:

Mr. Tilton noted that the next PWB meeting is a Special Meeting set for Friday,
October 27, 2000 at 10:00 a.m., and the next Regular Meeting is set for Thursday,
November 9, 2000 both in Room 113.

Having no further business, the meeting was adjourned at 10:12 a.m.



BOND ITEMS

BOND - ITEM 1
DEPARTMENT OF GENERAL SERVICES (1760)
SAN DIEGO MISSION VALLEY STATE OFFICE BUILDING (SUBURBAN)
SACRAMENTO COUNTY

Authority: Government Code Section 14669.15

a. Adopt a resolution to:
1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

2) Approve the form of and authorize the execution of the Acquisition Agreement between
the Department of General Services and the State Public Works Board.

3) Approve the form of and authorize the execution of a Facility Lease between the
Department of General Services and the State Public Works Board.

4) Approve the form of and authorize the execution of a Site Lease between the
Department of the Department of General Services and the State Public Works Board.

5) Authorize the use of interim financing, to be repaid from the Public Buildings
Construction Fund from the proceeds from the sale of bonds.

Total estimated project cost: $45,000,000

APPROVED.



BOND ITEMS

STAFF ANALYSIS - ITEM 1

Department of General Services, San Diego Office Building, Mission Valley (Suburban)

Action Requested
The requested action will adopt a resolution authorizing interim financing of $45,000,000
to be repaid from the issuance of lease revenue bonds.

Scope Description

The project is within scope. This project provides for acquisition of fee simple interest in the
San Diego Mission Valley State Office Building, located at 7575 Metropolitan Drive, Mission
Valley through the exercise of a lease purchase option. The San Diego Office Building consists
of approximately 219,000 usable square feet on a 12.35 acre site.

Funding and Project Cost Verification

This project is within cost. Chapter 568/95 and Government Code 14669.15 provide

$45 million for acquisition of fee simple interest and associated overhead for the San Diego
Suburban Office, through the exercise of a lease purchase option. The facility has been in
leasehold since June 1, 2000, with a lease expiration date of May 31, 2025. The San Diego
Suburban Office can be acquired within the funds available and in accordance with legislative
intent.

$39,650,000 total estimated project cost (Option price: $37,900,000)
DGS Project Management: ($1,750,000)

CEQA
A Notice of Exemption was filed with the State Clearinghouse on September 8, 2000, and the
waiting period expires on October 13, 2000.

Project Schedule
The project schedule is as follows:

Escrow is anticipated to close before March 1, 2001.

Other

* The proposed property meets the requirements of the Department of General Services
(DGS).

* There is no relocation assistance involved with this project.

* There is no implied dedication involved with this project.

* DGS inspected the property and found no evidence of contamination from hazardous
materials.

* The lease for the facility was a build-to-suit designed specifically for DGS, with the intent
that the State acquire the building by exercise of either of two options:

Price
Between June 1, 2000 and September 30, 2001 $37,900,000
Between September 1, 2011 and August 30, 2012 $51,850,000

* Rentis $218,444 per month until December 1, 2000, increasing to $300,593 for the next six
months, and increasing annually thereafter to a maximum of $511,228 per month during the
last year of the lease.

Staff Recommendation: Approve resolution authorizing the sale of lease revenue
bonds and interim financing.
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BOND ITEMS
BOND - ITEM 2
DEPARTMENT OF GENERAL SERVICES (1760)
STEPHEN P. TEALE DATA CENTER (2780)
Stephen P. Teale Data Center, Sacramento County
Authority: Government Code Section 14669.14
a. Adopt a resolution to:

1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

2) Approve the form of and authorize the execution of the Acquisition Agreement between
the Department of General Services and the State Public Works Board.

3) Approve the form of and authorize the execution of a Facility Lease between the
Department of General Services and the State Public Works Board.

4) Approve the form of and authorize the execution of a Site Lease between the
Department of the Department of General Services and the State Public Works Board.

5) Authorize the use of interim financing, to be repaid from the Public Buildings
Construction Fund from the proceeds from the sale of bonds.

Total estimated project cost: $47,000,000

APPROVED.



BOND ITEMS

STAFF ANALYSIS - ITEM 2

Department of General Services, Stephen P. Teale Data Center
Stephen P. Teale Data Center, TDC 001, Parcel 9929

Action Requested
The requested action will adopt a resolution authorizing interim financing of $47,000,000
to be repaid from the issuance of lease revenue bonds.

Scope Description

This project is within scope. This project provides for the exercise of an option to purchase
property currently under lease located at 3101 Gold Camp Drive in Rancho Cordova, California
for use by the Stephen P. Teale Data Center.

Funding and Project Cost Verification

This project is within cost. Government Code Section 14669.14 authorizes the State Public
Works Board to issue revenue bonds, negotiable notes, or negotiable bond anticipation notes
not to exceed $47 million pursuant to the State Building Construction Act of 1955. The State
Public Works Board is authorized to borrow funds for project costs from the Pooled Money
Investment Account to finance the acquisition. The Stephen P. Teale Data center can be
acquired within the funds available and in accordance with legislative intent.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on February 9, 2000, and the
waiting period expired on March 15, 2000.

Project Schedule
The project schedule is as follows:

Escrow is anticipated to close before January 31, 2001.

Other

* The proposed site meets the requirements of the Stephen P. Teale Data Center.

* There is no relocation assistance involved with this project.

* There is no implied dedication involved with this project.

* The Department of General Services has inspected the property and found no evidence of
contamination from hazardous materials.

Staff Recommendation: Approve resolution authorizing the sale of lease revenue
bonds and interim financing.



CONSENT ITEMS

CONSENT - ITEM 3
DEPARTMENT OF JUSTICE (0820)
SHASTA COUNTY

REDDING REPLACEMENT LABORATORY
DOJ 009, Parcel 9871

Authority:  Chapter 50/99, ltem 0820-301-0001(4)

a. Authorize site selection

APPROVED.



CONSENT ITEMS

STAFF ANALYSIS - ITEM 3

Department of Justice, Shasta County
Redding Replacement Laboratory, DOJ 009, Parcel 9871

Action Requested
The requested action will authorize site selection for this project.

Scope Description
This project is within scope. The project provides for selection of a 14 +/- acre site that will be
acquired in fee simple interest to relocate the existing forensics laboratory.

Funding and Project Cost Verification

This project is within cost. Chapter 50/99, Iltem 0820-301-0001(4) provides $391,000 for
acquisition of a fee simple interest and associated overhead for real property, and preliminary
plans. The property can be acquired within the funds available in accordance with legislative
intent.

$7,258,000 total estimated project costs

$710,000 project costs previously allocated: acquisition $391,000; preliminary
plans $319,000

$6,548,000 project costs to be allocated: working drawings $308,000, and construction
$6,240,000 ($5,461,000 contract, $273,000 contingency, and $506,000
administration) at CCCI 3909

CEQA
A Notice of Exemption was filed with the State Clearinghouse on August 8, 2000, and the
waiting period expired on September 12, 2000.

Project Schedule
The project schedule is as follows:

Approve preliminary plans:  April 2001
Approve working drawings: January 2002

Complete construction: April 2003

Other

. The proposed site meets the requirements of the Department of Justice (DOJ).

. There is no relocation assistance involved with this project.

. The acquisition cost shall not exceed estimated fair market value as determined by a
Department of General Services (DGS) appraisal dated August 17, 2000.

. There is no implied dedication involved with this project.

. DGS and DOJ inspected the property and found no evidence of contamination from

hazardous materials.

Staff Recommendation: Authorize site selection.



CONSENT ITEMS

CONSENT - ITEM 4

DEPARTMENT OF GENERAL SERVICES (1760)
SAN DIEGO MISSION VALLEY STATE OFFICE BUILDING
San Diego County

Authority: Chapter 568/95, Section 14669.15 of the Government Code

a. Approve a resolution authorizing site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 4
Department of General Services, San Diego Suburban Office, DGS 076, Parcel 10011

Action Requested
The requested action will approve a resolution authorizing site selection and acquisition
of fee simple interest for this project.

Scope Description

This acquisition is within scope. The project provides for acquisition of fee simple interest in
the Suburban Office Building, 7575 Metropolitan Drive, Mission Valley Heights, San Diego,
California, through the exercise of a lease purchase option. The building contains
approximately 219,411 net usable square feet of office on a site containing approximately 12.35
acres.

Funding and Project Cost Verification

This project is within cost. Chapter 568/95 and Government Code 14669.15 provide
$45,000,000 for acquisition of fee simple interest and associated overhead for the San Diego
Suburban Office, through the exercise of a lease purchase option. The facility has been in
leasehold since June 1, 2000 with an expiration date of May 31, 2025. The San Diego
Suburban Office can be acquired within the funds available and in accordance with the intent of
the Legislature.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on September 8, 2000, and the
waiting period expired on October 13, 2000.

Project Schedule
The project schedule is as follows:

Escrow is anticipated to close before March 1, 2001.
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Other
. The proposed property meets the requirements of the Department of General Services
(DGS).

There is no relocation assistance involved with this project.

There is no implied dedication involved with this project.

DGS inspected the property and found no evidence of contamination from hazardous
materials.

The property was a build-to-suit especially for DGS, with the intent that the State
acquires the building by exercise of option by either of two options:

Price
Between June 1, 2000 and September 30, 2001 $37,900,000
Between September 1, 2011 and August 30, 2012 $51,850,000

Rent is $218,444 per month until December 1, 2000, increasing to $300,593 for the next six
months, and increasing annually thereafter to a maximum of $511,228 per month during the last
year of the lease.

Staff Recommendation: Approve a resolution authorizing site selection and
acquisition.
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CONSENT ITEMS

CONSENT - ITEM 5

DEPARTMENT OF GENERAL SERVICES (1760)
VAN NUYS STATE BUILDING TENANT IMPROVEMENTS, LOS ANGELES COUNTY

6150 Van Nuys Blvd., Van Nuys
Authority: Chapter 52/00, Item 1760-301-0666 (8)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 5

Department of General Services
Van Nuys State Building Tenant Improvements

Action Requested
The requested action will approve preliminary plans and the release of working drawing
funds for this project.

Scope Description

This project is within scope. The project consists of providing tenant improvements for 15,000
gsf on the second floor of the Van Nuys State Building. Basic tenant improvements to include
demolition of existing walls, build new walls, doors, painting, electrical power, data, phone system,
modify existing mechanical HVAC and plumbing to suit.

Funding and Project Cost Verification
This project is within cost.

$892,000 total estimated project cost
$37,000 project costs previously allocated: preliminary plans $37,000

$855,000 to be allocated: working drawings $59,000 and construction $796,000
($645,000 contract, $45,000 contingency, $106,000 A&E) at CCCI 3909

CEQA
A Notice of Exemption was filed with the State Clearinghouse on September 5, 2000, and the
waiting period expired on October 10, 2000.

Project Schedule
The project schedule is as follows:

Approval working drawings: January 2001
Complete construction: July 2001

Staff Recommendation: Approve preliminary plans and the release of working
drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 6

DEPARTMENT OF GENERAL SERVICES (1760)
STEPHEN P. TEALE DATA CENTER (2780)
Stephen P. Teale Data Center, Sacramento County

Authority: Government Code Section 14669.14

a. Approve a resolution authorizing site selection and acquisition

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 6

Department of General Services, Stephen P. Teale Data Center
Stephen P. Teale Data Center, TDC 001, Parcel 9929

Action Requested
The requested action will approve a resolution authorizing site selection and acquisition
of fee simple interest for this project.

Scope Description

This project is within scope. This project provides for the exercise of an option to purchase
property currently under lease located at 3101 Gold Camp Drive in Rancho Cordova, California
for use by the Stephen P. Teale Data Center.

Funding and Project Cost Verification

This project is within cost. Government Code Section 14669.14 authorizes the State Public
Works Board to issue revenue bonds, negotiable notes, or negotiable bond anticipation notes
not to exceed $47.0 million pursuant to the State Building Construction Act of 1955. The State
Public Works Board is authorized to borrow funds for project costs from the Pooled Money
Investment Account to finance the acquisition. The Stephen P. Teale Data center can be
acquired within the funds available and in accordance with legislative intent.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on February 9, 2000, and the
waiting period expired on March 15, 2000.

Project Schedule
The project schedule is as follows:

Escrow is anticipated to close before January 31, 2001.

Other

. The proposed site meets the requirements of the Stephen P. Teale Data Center.

. There is no relocation assistance involved with this project.

. There is no implied dedication involved with this project.

. The Department of General Services inspected the property and found no evidence of

contamination from hazardous materials.

Staff Recommendation: Approve a resolution authorizing site selection and
acquisition.
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CONSENT ITEMS

CONSENT - ITEM 7

DEPARTMENT OF GENERAL SERVICES (1760)
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
Sonora Forest Fire Station, Tuolumne County

CDF 160, Parcel 9839

Authority:  Chapter 324/98, Item 3540-301-0001(26)
Chapter 50/99, ltem 3540-301-0001(33)

a. Authorize site selection

b. Approve augmentation $40,500
(12.6 percent of acquisition phase)
(9.9 percent of total project)

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 7
Department of General Services, California Department of Forestry and Fire Protection
Sonora Forest Fire Station, Tuolumne County
CDF 160, Parcel 9839

Action Requested
The requested action will approve a resolution authorizing site selection of fee simple
interest and augmentation to complete the acquisition phase of this project.

Scope Description

This project is within scope. The project provides for acquisition of land and the construction
of a replacement facility for the Sonora Forest Fire Station. The acquisition phase of the project
includes acquiring fee simple interest in approximately 6.181 acres. The area to be acquired is
vacant and unimproved.

Funding and Project Cost Verification

This project is not within cost. A total of $409,000 has been appropriated for relocation of the
Sonora Forest Fire Station. Chapter 324/98, Item 3540-301-0001(26), provides $322,000 for
real property acquisition and associated overhead. Chapter 50/99, Item 3540-301-0001(33)
provides $87,000 for preliminary plans. The property required for relocation of the forest fire
station cannot be acquired within the funds available in accordance with the intent of the
Legislature. Additional funds of $41,000 are required for site acquisition.
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$2,581,000 total estimated project costs
$322,000 project costs previously allocated: acquisition $322,000
$87,000 project costs to be allocated: preliminary plans $87,000
$41,000 requested augmentation to be allocated: acquisition.
$2,131,000 project costs to be appropriated: working drawings $133,000 and construction
$1,998,000 ($1,237,000 contract, $87,000 contingency, and $174,000 A&E) at
CCCl 3847
CEQA

A Notice of Determination was filed with the State Clearinghouse on August 4, 2000, and the
waiting period expired on September 4, 2000.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: January 2001

Approve working drawings: July 2001

Complete construction: October 2002

Other

. The proposed site meets the requirements of the California Department of Forestry and

Fire Protection (CDF).

There is no relocation assistance involved with this project.

The acquisition cost shall not exceed estimated fair market value as determined by a
Department of General Services (DGS) appraisal dated December 30, 1999.

There is no implied dedication involved with this project.

DGS and CDF have inspected the property and found no evidence of contamination
from hazardous materials.

Staff Recommendation: Approve resolution authorizing site selection and an
augmentation to the acquisition phase of this project.
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CONSENT ITEMS

CONSENT - ITEM 8

DEPARTMENT OF GENERAL SERVICES (1760)
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
Fortuna Forest Fire Station, Humboldt County

CDF 167, Parcel 9874

Authority: Chapter 50/99, Item 3540-301-0001(8)

a. Authorize site selection

b. Approve augmentation $29,850
(19.9 percent of acquisition phase)
(1.36 percent of total estimated project costs)

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 8
Department of General Services, California Department of Forestry and Fire Protection
Fortuna Forest Fire Station, Humboldt County
CDF 167, Parcel 9874

Action Requested
The requested action will authorize site selection and approve an augmentation for this
project.

Scope Description

This project is within scope. The project provides for acquisition of land and the construction
of a replacement facility for the Fortuna Forest Fire Station. The acquisition phase of the project
includes acquiring fee simple interest in approximately 5+ acres. The area to be acquired is
vacant and unimproved.

Funding and Project Cost Verification

This project is not within cost. Chapter 50/99, ltem 3540-301-0001(8), provides $150,000 for
acquisition of fee simple interest and associated overhead for real property needed to complete
the relocation of the Fortuna Forest Fire Station. The replacement property cannot be acquired
within the funds available in accordance with legislative intent. Additional funds for $29,850, are
requested so that a site can be acquired. A 20-day letter was sent to the Legislature on
September 19, 2000, without comment.
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$1,292,000 total estimated project costs
$150,000 project costs previously allocated: acquisition $150,000
$30,000 pending augmentation
$1,112,000 project costs to be allocated: preliminary plans $77,000; working drawings
$62,000; construction $973,000 ($791,000 contract, $40,000 contingency, and
$142,000 A&E) at CCCI 3745
CEQA

A Notice of Determination was filed with the State Clearinghouse on June 15, 2000, and the
waiting period expired on July 15, 2000.

Project Schedule
The project schedule is as follows:

Escrow is anticipated to close before January 31, 2001

Other
. The proposed site meets the requirements of the California Department of Forestry and
Fire Protection (CDF).

There is no relocation assistance involved with this project.

The acquisition cost shall not exceed estimated fair market value as determined by a
DGS appraisal dated May 22, 2000.

There is no implied dedication involved with this project.

DGS and CDF have inspected the property and found no evidence of contamination
from hazardous materials.

Staff Recommendation: Authorize site selection and approve an augmentation.
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CONSENT ITEMS

CONSENT - ITEM 9

DEPARTMENT OF GENERAL SERVICES (1760)
SANTA MONICA MOUNTAINS CONSERVANCY (3810)
Santa Susana- Newhall Pass, Los Angeles County
SMC-194, DGS Parcels 10006, 10007, 10008

Authority: Public Resources Code Sections 33203 and 33203.5

a. Authorize site selection

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 9
Department of General Services, Real Estate Services Division
Santa Monica Mountains Conservancy (3810)
Santa Susana- Newhall Pass, Los Angeles County, SMC-194, DGS Parcels 10006, 10007,
10008

Action Requested
The requested action will authorize site selection for this project.

Scope Description
This project is within scope. The project is consistent with the Santa Monica Mountains
Comprehensive Plan and fulfills the purposes of Division 23 of the Public Resources Code.

The three parcels proposed for acquisition abut the State-owned 3,500-acre Santa Clarita
Woodlands Park and will be acquired for their scenic and habitat value, as well as wildlife
corridor purposes. The parcels are described below:

Assessor’s DGS
Owner Parcel No. Parcel SMMC No. Acres Improvements
Baker 2826-025-007 10006 007 6.62 None
Tomlin 2826-025-005 10007 005 1.26 Wrought iron fence, graded
gravel driveway, retaining wall
Mercer 2826-025-008 10008 008 5.32 None

All three properties will be acquired in fee, free and clear of all liens, leases, encumbrances,
assessments, or easements (other than public utilities or roads). According to the preliminary
title reports, Parcel 10006 and Parcel 10008 are landlocked with no legal access from any
public right of way. The access problem will be eliminated when all three parcels are acquired
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by the Santa Monica Mountains Conservancy (SMMC), because access will be provided
through Parcel 10007.

Funding and Project Cost Verification

This project is within cost. This project is funded by a Transportation Enhancement Activities
(TEA) Grant for $256,000 and by 1996 Los Angeles County Proposition A funds in the amount
of $35,000.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on October 7, 1999, and the
waiting period expired on November 10, 1999.

Project Schedule
The project schedule is as follows:

The anticipated close of escrow is in December 2000.

Other
. The acquisition costs for Parcels 10006 and 10008 shall not exceed estimated fair
market values as determined by the independent fee appraisal approved by the Department
of General Services (DGS) on May 2, 2000.

The acquisition cost for Parcel 10007 shall not exceed estimated fair market value as
determined by the independent fee appraisal approved by DGS on August 28, 2000.

SMMC is not aware of any lawsuits pending concerning the properties. The property
acquisition agreements will require delivery of clear title to each property.

All management costs will be funded by servicing and maintenance funding allocated to
SMMC from the Los Angeles County Regional Park and Open Space District.

There is no relocation assistance involved with this project.

There is no implied dedication involved with this project.

Staff Recommendation: Approve a resolution authorizing site selection.
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CONSENT ITEMS

CONSENT - ITEM 10

DEPARTMENT OF GENERAL SERVICES (1760)
EMPLOYMENT DEVELOPMENT DEPARTMENT (5100)
The Baldwin Avenue Detention Basin, Butte County
SSI-531

Authority: Chapter 391/94

a. Approve a resolution authorizing sale of surplus property

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 10

Department of General Services, Employment Development Department,
Baldwin Avenue Detention Basin

Action Requested
The approval of this resolution will authorize the conveyance by the Director of General
Services of certain unimproved surplus state-owned property.

Scope Description

This project is within scope. The project provides for the Surplus Sale of 0.14.2 acre of a
larger 1.84 acre parcel of the Baldwin Avenue Detention Basin located adjacent to 2348 Baldwin
Avenue, City of Oroville, in the County of Butte. The proposed surplus sale is for disposal of
surplus land. The area to be sold is vacant and unimproved.

Funding and Project Cost Verification

This project is within cost. The amount of $4,500.00 is the fair market value established for
this parcel of land. The Department of General Services (DGS) has legislative authority to
dispose of surplus State property as identified by specific departments. The Employment
Development Department has determined that the property along Baldwin Avenue, adjacent to
2348 Baldwin Avenue in the City of Oroville is no longer needed. The Real Estate Services
Division marketed the subject property in August 1995. After failing to secure funding during the
due diligence period, the City of Oroville withdrew its offer at that time. The City has since
requested an easement from the state to construct a detention basin. It was determined that
the liability issues would be minimized and would be in the State’s best interest, to grant the City
fee interest in the land for use as a detention basin.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on July 17, 2000, and the waiting
period expired on August 21, 2000.

Project Schedule
The project schedule is as follows:

Buyer has requested no escrow.

Staff Recommendation: Approve a resolution authorizing the sale of surplus property.

23



CONSENT ITEMS

CONSENT - ITEM 11
DEPARTMENT OF CALIFORNIA HIGHWAY PATROL (2720)

South Lake Tahoe Area Office
New Facility

Authority: Chapter 50/99, item 2720-301-0044(4), as reappropriated by
Chapter 52/00, Item 2720-301-0044(4)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 11

Department of California Highway Patrol,
South Lake Tahoe Area Office, New Facility

Action Requested
The requested action will approve preliminary plans and the release of working drawing
funds for this project.

Scope Description

This project is within scope. This project consists of site acquisition and the construction of a
new 5,640 square foot (sf) California Highway Patrol (CHP) area office and a 2,000 sf Service
Building in South Lake Tahoe. This project acquires a 6-acre site for the construction of a 5,640
sf CHP Headquarters Office, and a 2,000 sf service building. The project includes parking,
perimeter fencing, fuel island with fuel storage tank, emergency generator with building,
communications tower, landscaping and utilities.

Funding and Project Cost Verification

The project is within cost. While the department believes that the projected construction
costs may exceed the anticipated construction appropriation due to local planning agency
requirements, they have been directed to bring the costs in line with the authorized budget
during the working drawing phase. Subsequent to initial funding, the CHP acquired title to state-
owned property that will be used for construction of the new facility. This will result in savings in
the site acquisition appropriation, which will be considered for reversion at the November State
Public Works Board meeting.

$4,713,000 total estimated project cost
$2,341,000 project costs previously allocated: study, acquisition, and preliminary plans

$2,372,000 project costs to be allocated: working drawings $169,000; construction
$2,203,000 ($1,805,000 contract; $90,000 contingency; $308,000 project
administration) at CCCI 3909

CEQA
A Notice of Determination was filed with the State Clearinghouse on September 12, 2000, and
the waiting period expired on October 12, 2000.

Project Schedule
The proposed project schedule is as follows:

Approve working drawings: October 2000
Complete construction: October 2002

Staff Recommendation: Approve preliminary plans and release working drawing
funds.
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CONSENT ITEMS

CONSENT - ITEM 12

CALIFORNIA TAHOE CONSERVANCY (3125)
MEADOW EDGE (TRUCKEE MARSH)

El Dorado County

CTC 001, Parcel 10009

Authority: Chapter 324/98, Item 3125-301-0443
Chapter 50/99, Item 3125-301-0001(3)
Chapter 50/99, Item 3125-301-0140(1)
Chapter 52/00, Item 3125-301-0005

a. Approve a resolution authorizing site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 12
California Tahoe Conservancy, Meadow Edge, Truckee Marsh, CTC 001, Parcel 10009

Action Requested
The requested action will authorize site selection and acquisition of the fee simple
interest for this project.

Scope Description

This project is within scope. The project provides for acquisition of fee simple interest in 311+
acres to complete the acquisition of the Meadow Edge Truckee Marsh. The area to be acquired
is vacant and unimproved, and provides for acquisition of land for the preservation and
enhancement of environmentally sensitive lands, wildlife habitat, and water quality protection
within the Upper Truckee River Watershed at Lake Tahoe.

Funding and Project Cost Verification
This project is within cost.

$10,000,000 total estimated project costs: acquisition

CEQA
A Notice of Exemption was filed with the State Clearinghouse on July 25, 2000, and the waiting
period expired on August 28, 2000.
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Project Schedule

The project schedule is as follows:

Escrow is anticipated to close by November 30, 2000

Other

There is one airport noise-monitoring device and five ground water monitoring wells
situated on the property under a letter permit or use agreement. These agreements are
revocable if necessary. The ground water monitoring wells relate to potential
underground contamination caused at one time by gasoline tanks at a gasoline station
across Highway 50 from the subject property.

The property is unimproved and there is no relocation assistance involved with this
project.

The acquisition cost shall not exceed estimated fair market value as determined by a
Department of General Services appraisal update of July 13, 2000.

The City of South Lake Tahoe holds a bicycle trail easement along a portion of the
southeasterly property boundary; this use does not conflict with the State’s intended use
of the property and does not affect value.

There is no implied dedication involved with this project.

Staff Recommendation: Approve a resolution authorizing site selection and

acquisition.
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CONSENT ITEMS

CONSENT - ITEM 13

STATE COASTAL CONSERVANCY (3760)
BEL MARIN KEYS ACQUISITION
SCC-003, DGS Parcel 10010

Marin County

Authority Chapter 52/00, Item 3760-301-0001(3), Item 3760-301-0005(1);
Water Code Section 13477; Fish & Game Code Section 2787(b)
a. Approve resolution authorizing site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 13

State Coastal Conservancy, Bel Marin Keys Acquisition
Marin County, Project No. SCC-003, DGS Parcel 10010

Action Requested
Authorize site selection and acquisition of fee simple interest for this project.

Scope Description

This project is within scope. This project involves the acquisition of fee title to 1,613 acres of
diked historic wetlands in Marin County for wetland restoration and conservation purposes as
part of the Hamilton Wetlands Restoration project.

Funding and Project Cost Verification

The project is within cost. The purchase price of $13 million for the property was determined
by an appraisal prepared by the seller and approved by the Department of General Services,
Real Estate Services Division. Funding for the acquisition will be provided through a
combination of appropriations to the State Coastal Conservancy (SCC), grants from public and
private sources, and a State Revolving Fund loan approved by the State Water Resources
Control Board for up to the total amount of the purchase price.

The Conservancy made an option payment of $100,000 in May 2000, which is credited to the
purchase price. Funds for this project are available to the Conservancy as follows:

e $10 million - Item 3760-301-0001(3) in the Budget Act of 2000 for the acquisition and
restoration of this property;

*  $3 million - Item 3760-301-0005(1), Budget Act of 2000 for the Bay Area Conservancy
Program; and

*  $3 million - A grant by the Marin Community Foundation for the acquisition of this
property.
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The State Water Resources Control Board has authorized loan funding for the acquisition of this
property at a total purchase price of $16 million (Loan No. C-06-6065-110; Contract No. 0-812-
550-0). Chapter 9 (commencing with Section 27880) of Division 3 of the Fish and Game Code,
The California Wildlife Protection Act of 1990, continuously appropriates funding to the SCC for
the acquisition of wetlands and wildlife habitat to protect rare, endangered or threatened, or fully
protected species pursuant to its authority under Division 21 of the Public Resources Code.

The SCC has pledged to use a portion of its annual appropriation of these funds in repayment of
the State Revolving Fund Loan; other sources of repayment may also be available.

The subject property can be acquired within the funds available and in accordance with the
legislative intent. The loan can be repaid pursuant to its terms using funds continuously
appropriated to the SCC in accordance with the intent of the people of the State of California as
expressed in the California Wildlife Protection Act of 1990.

Site Contamination

The Coastal Conservancy recommends proceeding with the state acquisition of the Bel Marin
Keys property in Marin County. The Department of General Services approved the value of the
property for open space uses. The Phase | and Phase Il environmental analysis carried out on
the property indicated that some very isolated contamination exists on the property, covering a
total area of less than one acre. The cost to remediate the existing contamination is estimated
at $100,000 to $400,000, or 0.6 percent to 2.5 percent of the appraised value. The identified
contamination does not impact the value of the property. If the State were to remediate the
contamination at a cost of $400,000, this amount and the $16 million purchase price would still
fall within the fair market value of the property.

Once acquired, the Conservancy intends to develop a wetland restoration project for the site at
an estimated cost of $48 million. The estimated cost for remediation of contaminants is less
than one percent of the overall restoration project cost.

CEQA

A Notice of Determination was filed on May 10, 1999, and the waiting period expired on
June 9, 1999. A Notice of Exemption for the purposes of preserving open space and wildlife
conservation was filed with the State Clearinghouse on April 5, 2000, and the waiting period
expired on May 15, 2000.

Project Schedule

The SCC entered into an option to purchase the property on May 1, 2000, and authorized
acquisition of the property on September 28, 2000. Under terms of the option agreement
between the SCC and the seller, the option must be exercised by authorization of the State
Public Works Board and execution of a property acquisition agreement by or on behalf of the
Conservancy, Director of General Services, and Administrative Secretary for the State Public
Works Board, no later than November 27, 2000. The purchase and sale must be closed
through escrow no later than thirty days after exercise of the option, or December 27, 2000,
whichever occurs first.

Other

. The proposed site meets the requirements of the SCC as determined by action of the
SCC on March 23, 2000 and September 28, 2000.

. There is no relocation assistance involved in this project.

. The acquisition cost shall not exceed the estimated fair market value as determined by

the Department of General Services on January 4, 2000.

Staff Recommendation: Approve a resolution authorizing site selection and
acquisition.
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CONSENT ITEMS

CONSENT - ITEM 14

DEPARTMENT OF PARKS AND RECREATION (3790)
ORANGE COUNTY
Bolsa Chica State Beach, Replace Restrooms and Concession Facilities

Authority:  Chapter 52/00, ltem 3790-301-0005(5)

a. Approve preliminary plans

b. Approve combining three projects into one bid package in accordance with
Section 10127 of the Public Contract Code

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 14

Department of Parks and Recreation, Bolsa Chica State Beach, Replace
Restrooms and Concession Facilities

Action Requested

The requested action will provide approval of preliminary plans for the replacement of
restrooms and concession facilities at Bolsa Chica State Beach, and the combining of
projects into one bid package in accordance with Section 10127 of the Public Contract
Code.

Scope Description

This project is within scope. This project will replace aging and deteriorated facilities at Bolsa
Chica State Beach as well as make improvements to meet current visitor demand and use
patterns. The project will replace existing restroom and concession facilities, rehabilitate
outdoor seating areas and replace the existing lifeguard station and tower.

Combining Projects

The department recommends combining this project with the Bolsa Chica Visitor Center project,
deferred maintenance projects, and a minor project at the same location for the potential to
achieve better bid results. The six deferred maintenance projects consist of: light replacements,
parking lot repairs, handicap ramps, and sand wall replacement. The minor project will
construct a new campfire center and is funded from American Trader oil spill litigation
settlement funds. Combining the projects will also provide an efficient means of completing all
the work at this site. Proceeding as separate projects would either extend the length of time
that the beach is disrupted by construction or create coordination problems from separate
contracts running concurrently. The projects should also realize savings from combined
mobilization, overhead and demobilization efforts on the part of the contractor.

Funding and Project Cost Verification
The project is within cost
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Replace Restrooms and Concession Facilities
$7,943,000 total estimated project cost

$141,000 project costs previously allocated for preliminary plans

$7,727,000 project costs to be allocated: working drawings $364,000; construction
$7,363,000 ($6,698,000 contracts, $469,000 contingency, $196,000 A&E

costs)
$75,000 estimated project savings
Visitor Center:
$512,000 total estimated project cost
$16,000 project costs previously allocated for preliminary plans
$496,000 project costs to be allocated: working drawings $16,000; construction

$480,000 ($437,000 contracts, $31,000 contingency, $12,000 A&E costs)

Campfire Center:

$253,000 total estimated project cost
$8,000 project costs previously allocated for preliminary plans
$245,000 project costs to be allocated: working drawings $8,000; construction

$237,000 ($221,000 contracts, $11,000 contingency, $5,000 A&E costs)

Deferred Maintenance Projects:

Multi-Use Trail Lighting Replacement

Replace 60’ light poles with standard, approximately 30’ light poles and add safety lighting at
contact station area.

Cost: $930,000

Seal & Restripe Parking Lots, Access Road, Ramps and Multi-Use Trail
Slurry seal and restripe beach access road. Sand slurry multi-use trail and handicap ramps.
Cost: $630,000

Remove Curbed Islands in Parking Lots, Relocate Fire Hydrants

Provide additional parking spaces by removal of islands in existing lots. Relocate fire hydrants
where located in islands to be removed.

Cost: $120,000

Spenser Ramp (Between CS 16 & 17)
Description:  Provide a new ADA compliant access ramp from multi-use trail, onto sand beach.
Cost: $125,000

Walk Your Bike Lights
Description:  Add “walk your bike lights” to the multi-use trail.
Cost:  $10,000

Sandwall Replacement / Extension
Replace deteriorated sand (barrier) walls and extend sand wall coverage from current (half) to
full length of Bolsa Chica SB.
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Cost: $885,000

Combined Bid Package:
$11,408,000 total estimated project cost

$165,000 project costs previously allocated for preliminary plans

$8,468,000 project costs to be allocated: working drawings $388,000; construction
$8,080,000 ($7,356,000 contracts, $511,000 contingency, $213,000 A&E

costs)
2,700,000 deferred maintenance projects
$75,000 estimated project savings (Bolsa Chica Restrooms and Concession

Facilities project.)

CEQA
A Negative Declaration was filed with the State Clearinghouse on September 8, 2000, and the
waiting period expired on October 7, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: October 2000
Complete construction: June 2001

Staff Recommendation: Approve preliminary plans and the combination of bid
packages.
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CONSENT ITEMS

CONSENT - ITEM 15

DEPARTMENT OF PARKS AND RECREATION (3790)
ORANGE COUNTY
Bolsa Chica State Beach, Visitor Center

Authority: Public Resources Code Section 5009
(American Trader Oil Spill Mitigation Funds)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 15

Department of Parks and Recreation, Bolsa Chica State Beach, Visitor Center

Action Requested
The requested action will approve preliminary plans and the release of working drawing
funds for this project.

Scope Description

This project is within scope. The project will construct approximately 1,000 square feet of
visitor center space as an addition to the lifeguard tower/station building to provide an area for
public gatherings and interpretive exhibits. This project is being funded from oil spill mitigation
funds that have been received by the Department of Parks and Recreation. Authority to spend
these funds is provided by Section 5009 of the Public Resources Code.

Funding and Project Cost Verification
The project is within cost.

$512,000 total estimated project cost
$16,000 project costs previously allocated for preliminary plans

$496,000 project costs to be allocated: working drawings $16,000; construction
$480,000 ($437,000 contracts, $31,000 contingency, $12,000 A&E costs)

CEQA
A Negative Declaration was filed with the State Clearinghouse on September 8, 2000, and the
waiting period expired on October 7, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: October 2000
Complete construction: June 2001

Staff Recommendation: Approve preliminary plans and the release of working
drawing funds.

34



CONSENT ITEMS

CONSENT - ITEM 16

DEPARTMENT OF CORRECTIONS (5240)
STATEWIDE PROJECT, VARIOUS LOCATIONS
Small Management Exercise Yards

Authority: Chapter 52/00, 5240-301-0001(1.5), Government Code 13332.11(f)

a. Approve scope change

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 16

Department of Corrections, Small Management Yards

Action Requested

The requested action will recognize a scope change to reduce the number of institutions
for which this project will be undertaken in Fiscal Year 2000/2001, in accordance with
Government Code 13332.11(f).

Scope Description

This project is not within scope. Chapter 52/00 provides funding to design and construct 92
small management yards to replace existing large group exercise yards to provide sufficient out
of cell exercise to the Administrative Segregation population without inherent risks and
management problems. The Supplemental Report of the 2000 Budget Act reflects legislative
intent for the Department of Corrections (CDC) to focus the project on maximum-security
institution sites: High Desert, Sacramento, Mule Creek, Vacaville, Tehachapi, and Salinas
Valley State Prison.

In terms of life and safety criticality, CDC’s immediate priority is to construct small management
yards in the Level IV, 180-degree maximum-security housing unit institutions. These include
High Desert, Sacramento, Tehachapi, and Salinas Valley State Prison. Accordingly, CDC
proposes to reduce the scope of the project to address the need for Small Management Yards
by constructing the 92 yards at the four above named maximum-security institutions. Currently,
Mule Creek and Vacaville do not have as urgent a need. A 20-day letter was sent to the
Legislature on September 19, 2000, without comment.

Funding and Project Cost Verification
This project is within cost.

$1,380,000 total estimated project cost

$1,380,000 project costs to be allocated: $11,000 for preliminary plans, $22,000 for working
drawings, and $1,347,000 for construction ($1,239,000 contracts, $46,000
contingency, $25,000 project administration, and $37,000 agency retained)

CEQA
CEQA status will be provided when requesting approval of preliminary plans.

Project Schedule:
The project schedule is as follows:

Approve preliminary plans: December 2000
Approve working drawings: March 2001
Complete construction: April 2002

Staff Recommendation: Approve scope change.
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CONSENT ITEMS

CONSENT - ITEM 17
UNIVERSITY OF CALIFORNIA (6440)

LOS ANGELES CAMPUS, LOS ANGELES COUNTY
UCLA Replacement Hospitals

Authority: Section 156820.81 of the Government Code

a. Approve project scope and cost

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 17

University of California, Los Angeles, UCLA Replacement Hospitals

Action Requested
The requested action will provide approval of the scope and cost for this project as
required by Government Code Section 15820.81.

Scope Description

The University of California at Los Angeles (UCLA) proposes to construct a 517,000 assignable
square feet (asf) acute care facility on the Westwood campus and a 167,500 asf acute care
facility and related site improvements on the Santa Monica Medical Center campus, replacing
existing hospital facilities that were structurally damaged by the January 1994 Northridge
Earthquake. The two facilities will have a combined licensed and available bed capacity of 791
beds. The replacement hospital facilities will satisfy the seismic safety requirements for acute
care hospital facilities imposed by Senate Bill 1953 (Chapter 740/94). The State of California
authorized $600 million of lease revenue bonds in Chapter 71/00 to assist in financing hospital
seismic projects.

Funding and Project Cost

The UCLA project has been allocated $180 million of the $600 million lease revenue bonds
authorized. In addition to the bonds, funding sources for the UCLA project include federal funds
($505,100,000), state matching funds ($44,100,000), campus funds ($159,461,000) and
hospital reserves ($14,900,000) for a projected cost of $903,561,000 for the two facilities.
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$903,561,000 total estimated project cost

$549,200,000 project costs previously allocated: preliminary plans $33,700,000 ($30,700,000
federal funds; $3,000,000 state matching funds), working drawings $50,100,000
($47,100,000 federal funds; $3,000,000 state matching funds), construction
$465,400,000 ($395,712,000 contract, $34,927,000 contingency, $34,761,000 A
& E )(construction funding: $427,300,000 federal funds; $38,100,000 state
matching funds)

$354,361,000 project costs to be allocated: preliminary plans $4,800,000 (campus funds),
working drawings $9,000,000 (campus funds), construction $309,061,000
($262, 603,000 contract, $23,284,000 contingency, $23,174,000 A & E costs ) at
CCCI 3909 (construction funding: $14,900,000 hospital reserves; $114,161,000
campus funds; $180,000,000 proposed in state lease revenue bond funds),
equipment $31,500,000 at EPI 2502 (campus funds).

CEQA
The University certifies that the project is in compliance with CEQA.

Project Schedule
The project schedule is as follows:

Complete construction: November 2004

Staff Recommendation: Approve project scope and cost in order to establish
eligibility for reimbursement under Chapter 71/00.
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CONSENT ITEMS

CONSENT - ITEM 18

CALIFORNIA COMMUNITY COLLEGES (6870)
CHAFFEY COMMUNITY COLLEGE DISTRICT
CHAFFEY COLLEGE, SAN BERNARDINO COUNTY
Child Development Center

Authority: Chapter 282/97, Item 6870-301-0658(8)
Chapter 50/99, Item 6870-301-0658 (7)
Chapter 52/00, Item 6870-490 as reappropriated by
Chapter 52/00, Item 6870-301-0658 (6)

a. Approve scope change
b. Approve combine bid

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 18

California Community Colleges, Chaffey College, Child Development Center

Action Requested
The requested action will recognize a scope change and authorize combining the bid
with a locally funded project.

Scope Description

The project is not within scope. The authorized project renovates an existing building and
constructs two new buildings to complete an 11,536 asf three building complex including 863
asf for laboratories, 799 asf for offices, and 9,874 asf for other uses including 8,822 asf for child
development services. The district plans to construct a fourth building at its own expense that
would provide 3,054 asf, including 2145 asf for staff offices. Because the local project includes
staff offices, the district proposes to significantly reduce office space and increase classroom
and laboratory space in the State funded building renovation. The proposed scope of the State
funded project would result in an 11,481 asf complex including 1,717 asf for laboratories, 79 asf
for offices, and 9,685 asf for other uses including 8,822 asf for child development services. In
addition, the district requests authority to bid the local and State funded projects as one
construction contract to expedite construction and maximize economies of scale. A 20-day
letter was sent to the Legislature on September 19, 2000, without comment.

Funding and Project Cost Verification

The project is within cost. Total project costs are estimated to increase by $174,000 due to
the higher costs associated with reconfiguring space from offices to laboratories. The District
has committed to fund these and any future costs associated with this scope change with local
funds.

$4,287,000 total estimated project costs

$286,000 project costs previously allocated: preliminary plans ($125,000) and working
drawings ($161,000)

$3,827,000 project costs to be allocated: construction $3,570,000 ($3,225,000 contracts,
$169,000 contingency, $176,000 architect oversight, testing and inspection) at
CCCI 3722 and $257,000 equipment at EPI 2485

$174,000 local funding commitment
CEQA

A Notice of Determination was filed with the State Clearinghouse on August 26, 1999, and the
waiting period expired on October 27, 1999.

Project Schedule
The project schedule is as follows:

Complete construction January 2002

Staff Recommendation: Recognize scope change and authorize combined bid.
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CONSENT ITEMS

CONSENT - ITEM 19

CALIFORNIA COMMUNITY COLLEGES (6870)

MONTEREY PENINSULA COMMUNITY COLLEGE DISTRICT
MONTEREY PENINSULA COLLEGE, MONTEREY COUNTY
Library and Technology Center

Authority: Chapter 52/00, Item 6870-301-0574(42)

a. Recognize scope change

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 19

California Community Colleges, Monterey Peninsula College, Library and Technology Center

Actions Requested
The requested action will recognize a scope change for this project.

Scope Description

This project is not within scope. The authorized project constructs a 50,872 asf multi-story
library and technology center. The facility consists of 24,213 asf library, 16,383 asf laboratory,
8,437 asf AV/TV, and 520 asf office space. The proposed scope change will add a fire service
lane to allow for the service of the northwest corner of the building. This addition is required by
the City of Monterey Fire Marshal (Fire Marshal) in order to obtain their approval of the working
drawings for this project. Absent Fire Marshal approval of the working drawings the Division of
the State Architect cannot approve the release of the working drawings and the District cannot
proceed to bid on the project. A 20-Day letter was sent to the Legislature on September 19,
2000, without comment.

Funding and Project Cost Verification
This project is within cost.

$21,164,000 total estimated project costs
$1,363,000 project costs previously allocated: preliminary plans and working drawings

$19,801,000 project costs to be allocated: construction $15,954,000 ($14,370,000 contracts,
$711,000 contingency, $873,000 administration, testing, inspection) at CCCI
3909, and equipment $3,847,000 at EPI 2502.

CEQA
A Notice of Determination was filed with the State Clearinghouse on December 15, 1999, and
the waiting period expired on January 15, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: March 2001
Complete construction: December 2002

Staff Recommendation: Approve scope change.
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CONSENT ITEMS

CONSENT - ITEM 20

CALIFORNIA COMMUNITY COLLEGES (6870)

CONTRA COSTA COMMUNITY COLLEGE DISTRICT
DIABLO VALLEY COLLEGE, CONTRA COSTA COUNTY
Music Remodel/Addition

Authority: Chapter 282/97, Item 6870-301-0658(18)
Chapter 324/98, 6870-490 — Reappropriation of C

a. Approve augmentation $122,000
(17.2 percent of construction phase)
(11.6 percent of total state funded project)

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 20

California Community Colleges, Contra Costa College, Music Remodel/Addition

Action Requested
The requested action will approve an augmentation to the construction phase necessary
to award the construction contract for this project.

Scope Description
This project is within scope. The project remodels 263 asf and constructs a 2,063 asf
addition to the Music Building.

Funding and Project Cost Verification

This project is not within cost. This project was bid in May 2000, with the lowest bid coming
in at over 55 percent of the appropriated contract cost of $585,000. The District rejected all
bids, and performed extensive value engineering and provided for various deductive alternates
in their efforts to re-bid this project. The project was re-bid on August 8, 2000, and again the
lowest bid exceeded the construction contract appropriation. The lowest base bid was
$734,000, with deductive bid alternates totaling $27,000. The proposed augmentation will fund
the award of the construction contract. The District decided not to exercise the deductive
alternates and has committed to funding the $27,000 cost savings not recognized. A 20-Day
letter was sent to the Legislature on September 19, 2000, without comment.

$1,202,000 total estimated project costs

$65,000 state project costs previously allocated: preliminary plans and working
drawings

$988,000 state project costs to be allocated: construction $709,000 ($585,000 contracts,
$31,000 contingency, $93,000 administration, construction management,
testing, inspection) at CCCI 3571 and $279,000 equipment at EPI 2485.

$122,000 requested augmentation
$27,000 local funding commitment
CEQA

A Notice of Exemption was filed with the State Clearinghouse on April 2, 1998, and the waiting
period expired May 2, 1998.

Project Schedule
The project schedule is as follows:

Complete construction August 2001

Staff Recommendation: Approve augmentation.
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ACTION ITEMS

ACTION - ITEM 21

DEPARTMENT OF DEVELOPMENTAL SERVICES (4300)
LANTERMAN DEVELOPMENTAL CENTER, LOS ANGELES COUNTY
Security Improvements

Authority: ~ Chapter 324/98, Item 4300-301-0001(1.6)

a. Recognize scope change
b. Approve augmentation $100,000
(2 percent of total project)

APPROVED.

ACTION ITEMS

STAFF ANALYSIS - ITEM 21

Department of Developmental Services, Lanterman Developmental Center, Pomona,
Security Improvements

Action Requested
The requested action will recognize a scope change and approve an augmentation for
working drawing phase of this project.

Scope Description

This project is not within scope. The existing scope of this project provides for modifications
to the Lanterman Developmental Center to provide for 75 forensic beds and 53 behavioral beds
for the Department of Developmental Services’ (DDS) clients. DDS now proposes to modify the
scope of the project to develop all 128 beds as behavioral beds. This scope change is
necessary to meet the bed needs for DDS’s clients. The previously approved scope of the
project also included 16 foot high area perimeter security fencing, a sallyport, four observation
towers and a guard control building, exterior lighting, two 4,000 square foot buildings for day
training, personal alarm system, nurses station upgrades, window security screens, building
perimeter alarm system, and surveillance system. The new scope of the project eliminates the
16 foot high area perimeter security fencing, the sallyport, the four observation towers, the
guard control building, and the exterior lighting. It retains the two 4,000 square foot buildings for
day training, personal alarm system, nurses’ station upgrades, window security screens,
building perimeter alarm system, and surveillance system and adds additional 10 foot high yard
fencing.

This scope change will necessitate a change to the existing working drawings at an estimated
cost of $100,000 (2 percent). A 20-day scope change and augmentation letter was sent to the
Legislature on January 21, 2000. This letter supercedes the previous JLBC notification letter
dated January 6, 2000.

45



Funding and Project Cost Verification

This project is not within cost. Chapter 324/98, Item 4300-301-0001 (1.6) provides $260,000
for working drawings. Based on the new project scope, additional funding is required for
working drawings.

$3,982,000 total estimated project cost

$508,000 project costs previously allocated: preliminary plans $248,000; working
drawings $260,000

$3,374,000 project costs to be allocated: construction $3,374,000 ($2,719,000
contracts, $190,000 contingency, $320,000 A&E, $145,000 other
project costs)

$100,000 proposed augmentation to complete the working drawings phase

CEQA

As the project proceeded through the working drawings phase and proceeded to bid, the
surrounding communities took issue with the project. DDS withdrew the previously filed CEQA
project and will initiate a new CEQA process related to the proposed scope change. DDS
proposes to fund the cost ($120,000) of the new CEQA study from available support funds.

Project Schedule
The project schedule is as follows:

Approve working drawings: May 2001
Complete construction: May 2002
Other

* The DDS estimates potential savings of $1,100,000 in construction costs because of the
scope change.

Staff Recommendation: Recognize scope change and approve augmentation of
working drawing funds.

46



OTHER BUSINESS

No Other Business.

REPORTABLES

To be presented at meeting.

Date:

Respectfully Approved,

JAMES E. TILTON
Administrative Secretary
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